

Rogue Native Plant Partnership 5-year Work Plan

Work Plan	2017			2018				2019				2020				2021			
	Oct.	Nov.	Dec.	W	Sp	Su	F	W	Sp	Su	F	W	Sp	Su	F	W	Sp	Su	F
Objective 1 - Develop the Rogue Native Plant Partnership																			
a) Sign memorandum of understanding among all founding partners																			
b) Hold biannual partnership meetings		A			A														
c) Develop interim action plans																			
d) Draft and finalize a 5-year strategic plan																			
e) Build and maintain partnership website			A																
Objective 2 - Develop-habitat specific species priorities																			
a) Survey partner organizations for information on native plant past usage and future need																			
b) Form species selection sub-committee and hold quarterly meetings to develop basin-wide priorities																			
c) Develop an annual plan for bridging gaps between grower supply and land manager demand																			
Objective 3 - Facilitate grow-out contracts																			
a) Develop a mechanism / agreements for funds transfer between the partnership and growers																			
b) Administrate contracts for native plant materials between growers and partner organizations																			

A = Achieved Milestone Ongoing

Work Plan	2017			2018				2019				2020				2021			
	Oct.	Nov.	Dec.	W	Sp	Su	F	W	Sp	Su	F	W	Sp	Su	F	W	Sp	Su	F
Objective 4 - Build and maintain a centralized database of locally available native plant materials																			
a) Work with growers, BLM, and others, to gather information about on-hand native plant materials																			
b) Build a database to store and track on-hand native plant materials																			
c) Develop online access (via partnership website) to database for partner organizations and growers																			
Objective 5 - Coordinate seed collection efforts among partner organizations																			
a) Develop a network of contract seed collectors and administrate seed collection contracts for partner orgs																			
b) Organize 1 to 3 volunteer-led seed collection events per year in order to collect priority species		A																	
c) Develop centralized seed-collection tracking system																			
Objective 6 - Provide technical assistance to land managers, growers, and the public																			
a) Develop regional species specific seed transfer zone guidelines																			
b) Provide growers with propagation related technical assistance																			
c) Develop habitat specific seeding and planting guidelines for land managers and the public																			
d) Organize yearly native plant sale aimed at educating the public and utilizing excess and salvaged native plant materials																			

A = Achieved Milestone Ongoing